
 

Memo
To: Trent Epperson, City Manager

From: Lorenzo Wingate, P.E., C.F.M., Director of EPW

CC: Ron Fraser, Deputy City Manager
Victor Brownlees, Assistant City Manager
Rajendra Shrestha, P.E., City Engineer

Date: May 30, 2024

Re: 2019 Bond Package Status Update

Purpose
The attached exhibit encompasses the 2019 Bond Package status as of May 2024. This project 
update is routinely published on a recurring six-month basis. The information contained in this 
spreadsheet provides updated schedule information to reflect the current project status of all 
projects funded with 2019 Bonds. 

Background
In March 2018, staff presented a memo which included a preliminary list of Capital Projects 
derived from community needs for consideration for a potential bond referendum. The list included 
31 projects across all departments (Fire, Parks, Police, Streets and Drainage) totaling 
$245,280,000.
In April 2018, the projects were reviewed with the intent of establishing project priorities and the 
size of the bond package. Staff received direction from Council to prioritize the list of projects into 
three funding level packages totaling approximately $77 million, $90 million and $120 million 
dollars.  The City then contracted with consulting firms for completion of limited Preliminary 
Engineering Reports (PERs) to define the project limits and develop project cost factors for: 
design, land acquisition, utility relocations, construction management and testing and 
construction.  In late December 2018, and January 2019, the list of projects and cost results were 
presented to Council.  Based on Council input and direction, a final project list was established 
providing a $79,989,000 bond package consisting of the twelve highest priority projects. Council 
then passed Resolution R2019-51 calling for a May 2019 Bond Referendum on five propositions.  
The propositions were identified as the following: Proposition A – Drainage, Proposition B – 
Streets, Proposition C – Parks and Recreation, Proposition D – Animal Shelter, and Proposition 
E – Fire Department Burn Building. The May 2018 election resulted in all five referendums 
passing.  

Current Status
All twelve 2019 Bond projects have begun with the goal of having all awarded projects under 
construction within five years from the start of the voter approved program (May 2024). 
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5/30/2024
To: Mayor and City Council
Update on the 2019 Bond Package.  All projects completed, under construction, or well into the design phase.
-Trent 



Proposition 1 – Drainage $28,498,000
The proposition contained five drainage projects: Piper Road, Mimosa Acres, Willowcrest 
Subdivision, West Lea Subdivision, and Hickory Slough Detention Pond Phase II.  
Mimosa Acres, Piper Road, Willowcrest Subdivision and West Lea Subdivision are completed. 
Hickory Slough Detention Pond Phase II design phase is nearing 60% completion. This project 
has been coordinated with Hickory Slough Sportsplex Phase II improvements to provide 
coordinated project delivery.

Proposition 2 – Streets $34,816,000
The proposition contained three specific road projects and one program for street reconstruction. 
The Pearland Parkway Traffic Improvements project and Pearland Parkway Traffic Circle project 
are complete. 
The Bailey Road Expansion project is under construction and is approximately fifty percent (50%) 
complete. 
The Street Reconstruction Program has been broken out into three specific areas and consists of 
reconstructing existing concrete roads that are recommended through the Pavement Condition 
Index assessment, visual inspections, age, and traffic needs.  The first two sets of streets located 
in Linwood Oaks subdivision (including Orange Circle), and Sleepy Hollow (north of Yost) have 
been completed and Sherwood is currently in design.
Proposition 3 – Parks $2,500,000
The park equipment rehabilitation program is underway. Two Park equipment replacement sites 
(Zychlinski Park and Woody Park), park lighting at various parks, and decomposed granite trail 
upgrades for three parks have been completed.  
The project associated with the irrigation evaluation, repair and improvements project is 
completed. 
The remaining funding for FY22 and FY23 focused on amenity replacements at various parks and 
the replacement of pathways and walkways. The projects slated for FY22 funding (shade 
structure additions at Aaron Pasternak Park and Centennial Park - over playgrounds, ball fields, 
and the splash pad, Cypress Village Park, and South Gate Park) completed construction within 
the 3rd quarter of 2023. The projects slated for FY23 funding (connectivity projects at 
Independence Park and Dog Park, Centennial Park, Aaron Pasternak Park, and Southdown Dog 
Park) are currently in design. 
Proposition 4 – Animal Shelter $12,875,000
The project has been completed.
Proposition 5 – Fire Burn Building $1,300,000
The project has been completed. 



2019 Bond Program Status 
In Progress
Completed

Project Description Status
Completion

Date
Prop A - Drainage - $28,498,000

Mimosa Acres Subdivision Drainage Improvements
Removal/replacement of driveways, driveway culverts, and ditch re-grading. Asphalt overlay of the roads
due to drainage improvements. Completed Mar-21

Piper Road Drainage 
Drainage improvements from FM 518 to  Fite Road re-grading of ditches and culverts. Direct flows south to
Mary's Creek. Completed Sep-21

West Lea Subdivision Drainage Improvements
Removal/replacement of driveway culverts, opening covered ditches, widening and regrading of internal
ditches and the ditch along 1128. Completed Jun-23

Willowcrest Subdivision Drainage Improvements Removal and replacement of storm sewer system, inlets and street reconstruction for the subdivision. Completed Nov-23

Hickory Slough Detention Pond Ph II 
Construction of the final phase of the detention pond including the final build out of the storm water lift
station. The pond provides for a total of 95 acre feet of detention. Design Jun-26

Prop B - Streets - $34,816,000
Street Reconstruction Program
(Linwood Oaks and Orange Circle)

Reconstruction of eligible streets throughout the City as recommended by the Pavement Condition
Assessment. Neighborhoods identified: Linwood Oak, Orange Circle, Sleepy Hollow, Sherwood. Completed Apr-21

Street Reconstruction Program
(Sleepy Hollow)

Reconstruction of eligible streets throughout the City as recommended by the Pavement Condition
Assessment. Neighborhoods identified: Linwood Oak, Orange Circle, Sleepy Hollow, Sherwood. Completed May-22

Pearland Parkway Traffic Circle Improvements

Design and construct traffic control and safety improvements to the circular rotary to provide a more
conventional geometry with a two lane roundabout with an outside by-pass lane. This will be vital with the
extension of McHard Road and the increased traffic volume that will result from this connection. Completed Sep-22

Pearland Parkway Traffic Improvements
Construction of a new traffic signal and intersection improvements at the intersection of Forest Park
Lane/Summit Springs Lane to improve vehicular safety along that corridor. Completed Sep-22

Bailey Road Expansion (Veterans Dr to Main)
Extension of the final eastbound segment consisting of two lanes from veterans over the railroad to Main to
complete the four lane boulevard. Construction Jan-26

Street Reconstruction Program
(Sherwood)

Reconstruction of eligible streets throughout the City as recommended by the Pavement Condition
Assessment. Neighborhoods identified: Linwood Oak, Orange Circle, Sleepy Hollow, Sherwood. Design Apr-26

Prop C - Parks and Recreation Purposes - $2,500,000

Park Equipment Replacement Program

Programmatic replacement of park equipment over the next several years to maximize the lifespan of
these amenities. Initial locations are Southdown, Centennial, Independence Dog Park, Creekside Park,
Aaron Pasternak Memorial Park, Corrigan, Zychlinski Park, and Woody Street Park. On-Going D/B Sep-24

Prop D - Animal Services and Adoption Shelter - $12,875,000

Shari D. Coleman Animal Shelter and Adoption Center

Construction of a new animal shelter to meet the current and future needs of the community. To provide
shelter and adoption services for canines and felines, including State required quarantine areas, a
veterinary services room and adoption services areas. Completed Nov-22

Prop E - Fire Dept. Training Burn Building - $1,300,000

Fire Training Burn Building Ph I

Construction of a two-story live fire burn building to train fire fighter search and rescue skills and
procedures for dealing with multi-story residential and commercial fire rescue operations. Building will
include stairs, multiple room simulations, and sloped roof training. Completed Jul-21


