
 Memo 

 

To:  Trent Epperson, City Manager 

From:  Lorenzo Wingate, P.E., C.F.M., Director of Engineering and Public Works 

CC:  Ron Fraser, Deputy City Manager 
 Victor Brownlees., Assistant City Manager 
 Raj Shrestha, P.E., City Engineer 
Date: May 30, 2024  
Re:  2023 Bond Package Status Update  

 

 

Purpose 

This memo and attached exhibit provide information about the progress of the 2023 Bond Program projects. 

The program includes fourteen (14) drainage, two (2) street, two (2) parks, and one (1) facilities project, worth 

an estimated total cost of $181,131,000. 

Background 

 

The list of projects is based on drainage studies, recommendations from the Drainage Bond Committee, 

Streets Pavement Condition Index (PCI), facility needs and assessments, Parks Master Plan, and the Traffic 

Management Plan. Staff contracted with several Engineering and Architectural firms to develop technical 

memos/reports, detailed cost estimates and renderings on many of the proposed projects. In December 

2022, the list of projects and anticipated cost were presented to Council. Based on Council input and 

direction, a final project list was established in February 2023, providing a $181,131,000 bond package, 

consisting of nineteen (19) projects. Council subsequently passed Resolution R2023-42, calling for a May 

2023 Bond Referendum on four (4) propositions. The propositions were identified as: Proposition A – 

Drainage Improvements Within the City, Proposition B – Street, Bridge, and Sidewalk Improvements in the 

City, Proposition C – Parks and Recreation Purposes, Proposition D – Construction, Repair, and 

Improvement, Fire Station No 7. The May 2023 election resulted in all four referendums passing. 

 

Current Status 

Funding is intended to be allocated to the various projects over the next five years, with all projects intended 

to be under construction with five years from the May 2023. Currently, five (5) of the drainage projects are in 

design phase; both street projects have been initiated (Hughes Rd. is in design phase and was selected to 

receive $4,880,634.00 in partnership funds from Harris County Precinct 2; sidewalk project is  pending 

bidding); one (1) parks project, Hickory Slough Sportsplex Phase II, is in design, with Pearland Economic 

Development Corporation committed to fully funding this project; and the fire station project is pending its 

budget allocation. 
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To: Mayor & City Council
Initial update on the 2023 Bond Package approved by voters one year ago.  Good progress to date with 8 of the 19 projects underway with design.
-Trent
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Pending Funding

Not Started

In Progress

Completed

Project Description Status

Completion 

Date
Prop A - Drainage - $105,500,000

Veterans Drainage Improvements

Installation of underground stormwater conveyance system, replace roadside ditches to connect to 

stormwater system on Walnut Rd. Design Dec-25

Southwest Quadrant of Old Town (McLean to SH35)

Drainage improvements for the subdivision, including removal/replacement of driveways, sidewalks, 

and driveway culverts, utility adjustments, and regrading of roadside ditches. Design Dec-27

Shadycrest and Creewview Subdivision Drainage 

Improvement

Drainage improvements for the subdivision, including removal/replacement of driveways, sidewalks, 

and driveway culverts, utility adjustments, and regrading of roadside ditches. Design Aug-26

Longwood Park (Roadside Ditch and Culvert)

Drainage improvements for the subdivision, including removal/replacement of driveways, sidewalks, 

and driveway culverts, utility adjustments, and regrading of roadside ditches. Design Dec-27

Harkey Rd Drainage (Broadway to Mary's Creek)

Removal of existing two-lane asphalt roadway pavement and replacement with a new 4-lane divided 

boulevard curb and gutter concrete roadway, with underground storm sewers. Not Inititated Oct-27

Pine Hollow Drainage Improvements

Installation of box culverts, storm pipes, and an additional outfall from Pine Tree Dr. to Mary's Creek 

Bypass. Not Inititated Oct-27

Fite Rd. Drainage Improvement (Cullen to Harkey) Removal/Replacement of driveways, driveway culverts, and regrading of roadside ditches. Not Inititated Oct-28

Hatfield Rd Drainage (FM518 to Hickory Slough)

Removal/replacement of driveways, driveway culverts, storm sewer inlets, utility adjustments, and 

regrading of roadside ditches. Not Inititated Oct-28

E. Plum Drainage (Old Alvin to Schlider Dr.)

Removal/replacement of driveways, driveway culverts, storm sewer inlets, utility adjustments, and 

regrading of roadside ditches. Not Inititated Oct-27

Isla Dr., N. Galveston, Cheryl Dr. Drainage 

Improvements

Removal of existing concrete road, asphalt pavement, roadside ditches, and associated drainage 

culverts, utility adjustmetns, and replacement with City standard concrete curb and gutter roadway, 

with underground storm sewers. Not Inititated Oct-27

Fite Rd. Drainage Improvement (Harkey to Mary's 

Creek Removal /replacement of driveways, dirveway culverts, and regrading of roadside ditches. Not Inititated Oct-29

Wagon Trail Rd. (South of Fite to Mary's Creek) Removal/Replacement of driveways, driveway culverts, and regrading of roadside ditches. Not Inititated Oct-28

Tranquility Lakes Detention Pump Station 

Rehabilitation and Generator Upgrading existing undersized storm water lift station and forcemain at Tranquility Lakes Detention. Not Inititated Oct-29
Shadow Creek Ranch - Ocean Point Ct. 100 Year 

Overflow at Cul-de-Sac Removal of curb and grading of the area from the end of the cul-de-sac to Clear Creek Relief ditch. Design May-25

Prop B - Street, Bridge, Sidewalks - $26,146,000

Hughes Rd. - Pearland Pkwy to Pearland City Limit Widen existing 2-lane roadway to a 4-lane boulevard section. Design Jan-27

Concrete Sidewalk Gaps and Replacement

Replace sections of concrete sidewalks that would benefit from complete removal and replacement, 

within mature sections of the community and to analyze connectivity to adjacent subdivisions and 

commercial areas. Bidding May-28

Prop C - Parks and Recreation Purposes - $33,705,000

Hickory Slough Sportsplex Phase II

Addition of six (6) lighted sports fields, a mix of turf and artificial fields within the expanded detention 

pond, a pavilion, providing additional parking, expanding the restroom and concession facilities, addinig 

a small maintenance building, playground, and lighting the remaining three (3) existing fields. Design Jun-26

Independence Park Phase II

Incorporation of the adjacent detention pond as a usable park lake, landscaping, parking, restrooms, 

irrigation, lighting, internal trails and sidewalk connections, additional electrical service, permanent 

outlet installation, water spray park (recirculation system), additioanl playground space, and additional 

support infrastructure. Not Initiated Oct-27

Prop D - Fire Station No. 7 - $15,959,000

Fire Station No. 7 (Bailey Rd.)

Construction of approximately 14,300 square foot fire station to house one 4-person Engine Crew and 

one 2-person EMS Ambulance Crew, and two trainees. Station will include a generator, sleeping 

quarters, restrooms with showers, a kitchend/dining area, a day room, a Lieutenant office, a station 

command office, and exercise room. Not Initiated Oct-27
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