



CR 403 Significant Project Dates

- Initial Interlocal Agreement between Brazoria County and City of Pearland: 14-Feb-2006
- Contract Approved at Commissioners' Court: 10-Oct-2006
- TIP Application: Oct-2006
- Initial Field Surveys: Nov-2006
- TxDOT Approval of Design Summary Report: 27-Dec-2006
- Initial Traffic Data collected: Feb-07
- ROW Deed Research: May-2007 & October-2007
- 30% Submittal: 04-Aug-2008
- 30% Comments Received: 28-Aug-2008
- TxDOT Approval of Traffic Control Plan: 11-Mar-2009
- Public Hearing: 23-Apr 2009
- Secondary Traffic Data collected: Jun-09
- Supplemental Agreement No. 1 Approved at Commissioners' Court: 13-Oct-2009
- 60% Submittal: 07-Apr-2010
- 60% Comments Received: 08-Jun-2010 & 12-Oct-2010
- Secondary Field Surveys: Jan 2010
- 90% Submittal: 28-Feb-2013
- 90% Comments Received: 25-Apr-2013
- Supplemental Agreement No 2 Approved at Commissioners' Court: 14-Oct-2012